

Communication

Field	Details
Date	29 September 2026
Team ID	SWTID-2026-4340
Project Name	LegalEase: AI-Powered Legal Document Generator
Maximum Marks	1 Mark

Communication Plan

Effective communication is essential for the successful planning, development, testing, and demonstration of the CaptionAI project. The communication plan defines the methods and frequency of communication among team members and relevant stakeholders throughout the project lifecycle.

The communication process facilitates the timely exchange of project updates, technical information, issues, feedback, testing results, and implementation decisions. Team members are responsible for maintaining clear and timely communication to ensure that project activities are completed according to the defined requirements.

Communication Schedule

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Online Meeting	Project Team Members	To discuss daily tasks, progress, pending activities, and technical requirements.
2	Progress Update	Weekly	WhatsApp / Google Meet	Project Team Members / Mentor	To review project progress, completed tasks, upcoming activities, and development status.
3	Issue / Bug Discussion	As Needed	WhatsApp / Online Meeting	Project Team Members	To identify, discuss, track, and resolve technical issues and application defects.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-Person Meeting	Project Team / Mentor / Stakeholder	To review project requirements, functionality, development progress, and feedback.
5	Final Demo Rehearsal	Once	Online Meeting / In-Person	Entire Project Team	To verify the complete application workflow and prepare for the final project demonstration.
6	Documentation Review	As Needed	Google Docs / Shared Documents	Project Team / Mentor	To review project documentation and ensure that required reports and records are complete and accurate.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in coordinating team members due to differences in availability.	Tasks and meeting schedules were communicated in advance, and updates were shared through common communication channels.
2	Technical issues related to AI API integration and application functionality.	The issue was discussed among team members, the configuration was reviewed, and the application was tested again after implementing the required corrections.
3	Difficulty in maintaining consistent project documentation and progress updates.	A shared documentation process was followed, and team members were assigned specific responsibilities for updating and reviewing project documents.

Communication Outcome

The communication plan supported effective coordination among the project team members throughout the development lifecycle. Regular progress updates, issue discussions, stakeholder reviews, and documentation reviews helped ensure that project requirements, technical issues, testing activities, and deliverables were communicated and addressed in a timely manner.